SR 4 Pedestrian Corridor Audit and Lighting Evaluation: Improvement Matrix

# Location Timeframe Recommendation Status Done?
South side of SR 4 between . . . . Coordination will occur with the City of Newark to coordinate
1 . Short-Term | Trim Vegetation and clear sidewalk of debris .
Elkton Rd and Science Blvd maintenance
5 South side of SR 4 between Lona-Term Rebuild drainage facilities to prevent flooding| Coordination will occur with DelDOT's SR 4, Elkton Road to SR
Elkton Rd and Science Blvd & of pedestrian facilities 896 Improvement project (T200410301)
. Provide crosswalks and pedestrian ramps at | Coordination will occur with DelDOT's SR 4, Elkton Road to SR
3 SR 4 and Science Blvd Long-Term . . .
the intersection 896 Improvement project (T200410301)
South side of SR 4 between
. Trim vegetation obstructing pedestrian Coordination will occur with the City of Newark to coordinate
4 | Science Blvd and S College | Short-Term o .
facilities maintenance
Ave
Fix malfunctioning pedestrian signal head on
5 SR 4 and Robscott Turn Short-Term &P . g Completed February 2021 Yes
southeast corner facing west
Provide striped southerly crosswalks to
6 SR 4 and Argyle Rd Mid-Term connect existing pedestrian ramps along
minor roadway
Restripe faded northerly crosswalk at the
7 SR 4 and SR 72 Short-Term P , Y Completed July 2021 Yes
intersection
Provide striped northerly crosswalks to
8 SR 4 and Martindale Dr Mid-Term connect existing pedestrian ramps along
minor roadway
Restripe faded easterly and westerl
9 SR 4 and Gender Rd Short-Term P .y . y Completed July 2021 Yes
crosswalks at the intersection
Provide striped northerly crosswalks to
10 SR 4 and Malvern Dr Mid-Term connect existing pedestrian ramps along
minor roadway
Provide striped southerly crosswalks to
11 SR 4 and Todd Ln Mid-Term connect existing pedestrian ramps along
minor roadway
12 SR 4 and Augusta Dr Long-Term Provide striped northerly crosswalk
Provide striped southerly crosswalks to
13| SR 4 and Stanley Plaza Blvd | Mid-Term connect existing pedestrian ramps along

minor roadway




SR 4 Pedestrian Corridor Audit and Lighting Evaluation: Improvement Matrix

# Location Timeframe Recommendation Status Done?
North side of SR 4
. , Rebuild pedestrian facility to provide ADA
14| approximately 725' east of | Long-Term
acceptable access
Augusta Dr
Adjust location of KEEP RIGHT signs to avoid
15| SR 4 and Cedarwood Blvd Mid-Term u . ! . . 's Vol Completed July 2021 Yes
conflicts with pedestrian movements
North side of SR 4 between
16 Prides Crossing and Short-Term | Trim Vegetation and clear sidewalk of debris Completed in May/June 2021 Yes
Harmony Rd
Provide striped southerly crosswalks to
17 SR 4 and Cheswold Dr Mid-Term connect existing pedestrian ramps along
minor roadway
Provide striped northerly crosswalks to
18| SR 4 and Brookbend Dr Mid-Term connect existing pedestrian ramps along
minor roadway
Fix malfunctioning pedestrian signal head on
19 SR 4 and Harmony Rd Short-Term . Completed February 2021 Yes
southwest corner facing north
Restripe faded westerly crosswalk and
20 SR 4 and Samoset Dr Short-Term | relocate yield bars for eastbound SR 4 right Completed July 2021 Yes
turns closer to the yield condition
Provide crosswalks and pedestrian ramps
21| SR 4 and Churchmans Rd Long-Term Vi W P . I 'p
along the northerly leg of the intersection
North side of SR 4 . . .
. , Provide a sidewalk connection between
22| approximately 550' east of | Long-Term o . .
. existing sections of sidewalk
Centurian Dr
South side of SR 4 between Clean sidewalk from debris and washout and
23 . Long-Term . . e
Centurion Drand SR 7 rebuild drainage facilities in the area
24 Corridor-Wide Short-Term Restore existing luminaires along the corridor Completed in March/April 2021 and revisited by DelDOT Yes

that are currently not functioning

Maintenance in December 2021




SR 4 Pedestrian Corridor Audit and Lighting Evaluation: Improvement Matrix

# Location Timeframe Recommendation Status Done?
Replace all High-Pressure Sodium (HPS)
25 Corridor-Wide Long-Term fixtures with Light-Emitting Diode (LED)
fixtures
Re-design or install lighting at 17 intersections
26 Corridor-Wide Long-Term | and 5 roadway segments where lighting was
determined to be warranted
Investigate areas to install additional bicycle
27 Corridor-Wide Long-Term . . L. H
related signing and striping improvements
Consider DelDOT's ADA Transition Plan along
28 Corridor-Wide Long-Term the corridor to help improve multi-modal

infrastructure along the corridor




